

# Exto Schedule-Project Monitoring Tool

**exto**

Project Monitoring Tool

<https://platform.exto360.com/> ▼

Scan

**Selected instance : <https://platform.exto360.com/>**



Email / Username





Password





Login

# Select Your Portfolio Projects



# Custom Dashboard



# Update Progress & Quality Checklist

← Excavation

Excavation

Vendor Name: Vivanta Construction

Update for 15-Feb-2023

Checklist Group

1

Excavation Checklist

☑ Items: 14

🕒 Snapshot

Add Progress Required ☒

Actual Start Date 23-Sep-2022

Cumulative % Progress

20.00

Today

Actual Finish Date 

Date

Discipline Civil

excavation size is not proper

← Excavation

🔍 Search

1

Size of excavation (incl. working space as per IS code)

+

Yes

No

NA

2

Architectural / Plumbing/ Electrical Drawings on site

+

Yes

No

NA

3

Volume of excavation involved

+

Yes

No

NA

4

Is Site Grading ok ?

+

Yes

No

NA

5

Surface drains diverted

+

Yes

No

NA

Discard

Save & Back

# Document & Photo Viewer

